
 

Purpose: 
APP – Approval    INF/REC – Information/Record   

Submittal Schedule:                                                                   
PF – Prior to Fabrication PP – Prior to Procurement PS – Prior to Shipment PT – Prior to Testing WS – With Shipment 
I – Before Installation P – Before Final Payment U- Before Use UDI – Upon Date Identified AI – After Field Installation 

Media 
E – Electronic                            H - Hardcopy 
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17.  When Required 

18.  Date 
Submittal 
Due From 

Vendor 

19. Turnaround 
Times 20.  

Number of 
Copies 
E / H External 

(Vendor) 
Internal 
(WRPS) 

001   14.8 Project Schedule APP UDI 15 days after award    E 

002   14.1 

14.2 

14.3 

14.4 

Meeting Minutes APP UDI 5 days after meeting    E 

003   14.8 Monthly Activity Status Report INF/REC UDI 5th day of each month    E 

004  3.6.1 14.6 RFI (Request For Information) APP N/A As Required    E 

005  4.12.6  Design Review Packages 
APP UDI 

5 Days prior to design 

meetings 
   1 E/1 H 

006  3.16 

3.18.5.19 

4.5 

 Nonconformance Reports/Deficiency Reports 

(Use-As-Is or Repair) APP N/A As Required    

E 

007  3.16 

3.18.5.19 

4.5 

 Nonconformance Reports/Deficiency Reports 

(All Others) INF/REC N/A As Required    

E 

008  3.2.7  List of Vendor Selected Load Bearing Items APP PP     E 

009  3.18.2.1  Arrangement Drawings APP UDI 4/4/2017 target     E 

010  3.18.2.2  Assembly Drawings APP UDI     E 



 

Purpose: 
APP – Approval    INF/REC – Information/Record   

Submittal Schedule:                                                                   
PF – Prior to Fabrication PP – Prior to Procurement PS – Prior to Shipment PT – Prior to Testing WS – With Shipment 
I – Before Installation P – Before Final Payment U- Before Use UDI – Upon Date Identified AI – After Field Installation 

Media 
E – Electronic                            H - Hardcopy 
 

 Page 2 of 6 A-6005-317 (REV 12) 

TOC MASTER SUBMITTAL REGISTER (MSR) 

1.  MSR Number (COMPLETED BY DOCUMENT CONTROL):  2.  REV: 0 

 

3.  Requisition: 4.  Subcontract-Release No.: 5.  Purchase Order: 6.  Title: 7.  Vendor Name: 
293071   Weather Enclosure Crane  

8.  Responsible Person: K. E. Ard 9.  Project No.:   LAWPS T5L01 10.  Date: 9/8/2016 
     

1
1
. 
 S

u
b

m
it

ta
l 

N
u

m
b

e
r 

1
2
. 
 

S
p

e
c
if

ic
a
ti

o
n

 

13.  
SOW 

Section 
Number 

14.  Description 

1
5
. 
 P

u
rp

o
s

e
 

1
6
. 
 S

u
b

m
it

ta
l 

S
c
h

e
d

u
le

 

17.  When Required 
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011  3.18.3  Detail (Shop) Drawings APP UDI     E 

012  3.18.3.2  Electrical Drawings APP PP     E 

013  3.18.3.3  Design Calculations APP UDI 4/4/2017 target    E 

014  3.18.3.3.10  Structural Calculations APP UDI 4/4/2017 target    E 

015  3.18.3.3.10  Seismic Calculations APP UDI 4/4/2017 target    E 

016  3.18.3.3.11  Mechanical Calculations APP PP     E 

017  3.18.3.3.12  Electrical Calculations APP PP     E 

018  3.18.3.3.13  Reliability Analysis (including radiation 

analysis) 
APP PP     

E 

019  3.18.5.1.2  Radio Remote Control System Design 

Description 
APP PP     E 

020  3.11.5.4.6  Hanford Site Spectrum Dependent 

Communications Authorization 
APP PP     E 

021  3.18.3.4  Catalog Cut Sheets APP PP     E 

022  3.14  Certified Material Test Reports (CMTR’s) APP PF     E 

023  3.18.5.20  Commercial Grade Item Dedication (CGD) APP PP     E 

024  3.18.4  Programmable Device Settings INF/REC PS     E 

025  3.18.4.3  SDSs for Lubricants and Paints APP PP     E 
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026  3.18.5.1  Request for Release for Fabrication or 

Procurement of Material 
APP PF     

E 

027  3.18.3.3.9  Design Changes (ECNs/DCNs) APP N/A As Required    E 

028  4.9 14.7 Supplier Deviation Requests  (via RFI) APP N/A As Required    E 

029  3.18.5.2  Control of Temporary Fasteners Plan APP PP     E 

030  3.18.5.3  Recommend Spare Parts List 
INF/REC PP 

6 weeks prior to 

procurement 
   

E 

031  3.18.5.1.2  Structural Steel Repair Plan APP PP     E 

032  3.18.5.1.3  Weld Procedures APP PF     E 

033  3.18.5.1.3  NDE Method/Examination Procedures APP PF     E 

034  3.18.5.7  Qualification of Welding and NDE Procedures APP PF     E 

035  3.18.5.8  Welders and Welding Operators, Performance 

Qualification Records 

APP 
PF     

E 

036  3.18.5.1.3  CWI Personnel Qualifications APP PF     E 

037  3.18.5.1.3  NDE Inspector Qualification Records APP PP     E 

038  4.2.3  Fabrication Work Control Document 

(Fabrication, Inspection and Test Plan) 
APP PP     
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039  4.2.4  Completed Fabrication Work Control 

Documents 
INF/REC PS     

E 

040  3.18.5.14  Weld Inspection Reports APP PT     E 

041  3.18.5.15  Completed Weld Maps APP PT     E 

042  4.3.1.3.7  Nondestructive Examination Reports APP PT     E 

043  6.1.6  Installation Inspection Reports For 

Components. 
INF/REC AI     

E 

044  3.15.10  Coating Inspection Reports INF/REC PT     E 

045  4.3.1.5.1  Electrical Inspection Test Reports INF/REC PT     E 

046  3.14.24.10  Certificate of Conformance  INF/REC PS     E 

047  3.18.5.22.2  Wire Rope Certification INF/REC PS     E 

048  3.18.5.22.3  End Socket Certification INF/REC PS     E 

049  3.18.5.22.4  Hook Test Reports INF/REC PS     E 

050  3.18.5.22.5  Periodic Load Test Certification INF/REC PS     E 

051  3.18.5.22.6  Hazardous Materials Certification INF/REC PS     E 

052  3.18.5.22.7  Material Certification INF/REC PS     E 

053  3.18.5.22.8  Gear Reducer Certification INF/REC PS     E 

054  3.18.5.22.9  Suspect/Counterfeit Fastener Certification INF/REC PS     E 
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055  3.18.5.22.10  Bolted Structural Connections Certification APP PS     E 

056  3.10.2.3 

3.10.2.4 

 Hoist Brake Certification and Brake 

Manufacture’s Factory Acceptance Test 

Report 

INF/REC PS     
E 

057  3.18.6  Computer Based System Software and 

Associated Manuals 
INF/REC PS     

E 

058  3.18.6  Software Licenses, Copy of Software 

Applications and Passwords 
INF/REC PS     1 E/1 H 

059  3.18.6  Instruction Manuals and Technical Manuals 

for Computer Controlled or Processor 

Controlled Components, CCTV Components 

IN 

F/REC 
PS     

E 

060  3.18.5.17 

4.12.4.1 

 Factory Acceptance Test Procedure 
APP PT     

E 

061  3.10.2.4  Hoist Brake Factory Acceptance Test and 

Manufacturer’s Facility 
APP PT     

E 

062  3.18.5.18  Crane Testing Report: APP UDI     E 

063  4.3.2 

3.18.5.18.1 

 Factory Acceptance Testing Report 
APP PS     

E 

064  3.18.5.18.1  Site Acceptance Testing Report APP UDI     E 
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065  3.18.5.18.1  Maintenance Inspection Report APP UDI     E 

066  3.18.5.18.1  Load Testing Report APP UDI     E 

067  3.18.5.18.1  Reliability Testing Report APP UDI     E 

068  4.11.3  Quality Documentation Package APP PS     1 E/1 H 

069  3.18.6.5  Final Drawings APP AI     E 

070  4.3.2  Crane Technical Manual APP PS     1 E/2 H 

071  4.11  Design Verification Documentation APP PS     E 

072  5.1  Packaging Plan APP PS     E 

073  5.1  Shipping Plan  APP PS     E 

074  5.1  Storage Plan APP PS     E 

075  5.1  Installation and Lifting Plan including 

Assembly Plan 
APP PS     

E 

076  6.2.1.1  Crane Start Up Plan APP I     E 

077  6.2.1.2  Site Acceptance Test Procedure APP PT     E 

078  3.18.6.6  Release for Use INF/REC AI     E 

079  3.18.6.7  Final Data Package APP AI     1 E/1 H 

080   7.1.2 QA Program Changes APP N/A      
 


